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RETURN RECEIPT RFEOUESTED -
Mr. James Moorman o
Cadwalader, Wickersham & Taft LT
1333 New Hampshire Ave., N.W.
Washington, D.C. 862=2200 Jccst e a
Re: Administrative Order B
Index No. CFRCLA 50103 .o
Asbhestos Dump Sites SRR N
Morris County, New Jersey o
Dear Mr. Moorman:
This is in response to yvour January 13, 1987 letter to .
Mr. Nigel Robinson of my staff, in which you requested a time .
extension for the submittal of the Remedial Investigation {RI) -
Report for the Asbestos Dump Site. Your request for a timé ,~2.‘,__ .
extension is based on the need for supplemental field activities : .
to complete the remedial investiqation. coa
Pursuant - to Section IC of the Administrative Order, Index Number
CERCLA-50103, the RI Report was to he submitted within six months
from FPA's written amrproval of the Site Operations Plan. Accordxngly,
the RI Report was to he submitted on or before January 1, 1987...
EPA believes that the supnlemental field work is critical to the
remedy selection process and therefore aaqrees to qrant a time
extension in accordance with the following schedule:
January 12-16, 1987 Conduct metal detection survey and select test
pit locations ..
January 19-23n Perform test pit operations
February 2-27 Await laboratory data of drum samples »
n
March 2-13 Nevelon disnosal plan w
March 16 Submit disnosal plan §
March 30 - May 22 Incornorate samnling results into RI-heport o
and prernare risk assessment 2
1
May 29, 1987 Submit RI Renort
)
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